

Annual Procurement Plan FY/2023-24 (Revised)

Budget: Revenue

Ministry : Ministry of Civil Aviation and Tourism
 Agency : MoCAT
 Procuring Entity Name & Code : Secretariat, 1530101132343
 Total Value : 1,40,45,036/-

Paka ge no	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk	Time Code for Process	Advertise Prequal (if applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Procurement of Reward Items Code:3211101	Nos	Attached list-1	RFQ	Secretary of this Ministry	GOB	2,00,000	Planned dates	-	23 may 24	02 june 24	03 june 24	05 june 24	05 june 24	-	-	-
								Planned days	-	0	10	01	02	0	-	-	-
								Actual Dates	-								
GR-2	Procurement of Cleaning Items Code:3211102	According to List	Attached list-2	OTM (e-gp)	Secretary of this Ministry	GOB	1,37,331	Planned dates	-	17 oct 23	31 oct 23	08 nov 23	30 nov 23	03 dec 23	15 dec 23	60	12
								Planned days	-	0	15	08	22	03	12	60	-
								Actual Dates	-								
GR-3	Procurement of Computer Items (Toner) Code:3255101	Nos	Attached list-4	OTM (e-gp)	Secretary of this Ministry	GOB	1273100	Planned dates	-	17 oct 23	31 oct 23	08 nov 23	30 nov 23	03 dec 23	15 dec 23	60	12
								Planned days	-	0	15	08	22	03	12	60	-
								Actual Dates	-								

AR6

সৈয়দ মাহমুদ হাসান
উপসচিব

বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ রেজাউল হক
প্রশাসনিক কর্মকর্তা
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ সফিউল আলম
যুগ্মসচিব

বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ফাতেমা রহিম ভীনা
অতিরিক্ত সচিব (পর্যটন)

Annual Procurement Plan FY/2023-24 (Revised)

Paka ge no	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk	Time Code for Process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-4	Procurement of Printing & Binding Code: 3255102	According to List	Attached list-5	OTM (e-gp)	Secretary of this Ministry	GOB	356156	Planned dates	-	17 oct 23	31 oct 23	08 nov 23	30 nov 23	03 dec 23	15 dec 23	60	12
								Planned days	-	0	15	08	22	03	12	60	-
								Actual Dates	-								
GR-4 A	Payment to the government organizations for Publication of Annual Report and the great horizon development of Mocat Code: 3255102	Nos	02	-	Secretary of this Ministry	GOB	1589995	Planned dates	-	The said expenses will be paid on the basis of requisition of Biman Bangladesh Airlines Printing Press for the publication of Annual Report of the Ministry. This is not classical procurement.							
								Planned days	-								
								Actual Dates	-								
GR-5	Procurement of Other Stationary Code:: 3255105 and Procurement of Serviceable goods Code: 3256103	Nos	Attached list-6	OTM	Secretary of this Ministry	GOB	692620	Planned dates	-	25 jan 24	12 feb 24	12 feb 24	15 may 24	16 may 24	19 may 24	112	02
								Planned days	-	0	17	0	90	01	04	112	-
								Actual Dates	-								
GR-6	Procurement of Liveries Code: 3256106	Nos	Attached list-7	RFQ	Secretary of this Ministry	GOB	72700	Planned dates	-	20 nov 23	30 nov 23	30 nov 23	03 jan 24	03 jan 24	-	-	-
								Planned days	-	0	18	01	04	04	-	-	-
								Actual Dates	-								
GR-7	Procurement for the Innovative Ideas Code: 3257105	Nos	Attached list-8	OTM (e-gp)	Secretary of this Ministry	GOB	890820	Planned dates	-	17 oct 23	31 oct 23	08 nov 23	30 nov 23	03 dec 23	15 dec 23	60	12
								Planned days	-	0	15	08	22	03	12	60	-
								Actual Dates	-								

১৪৬

(Signature)

(Signature)

২০২৪

শাহ রেজাউল হক
প্রশাসনিক কর্মকর্তা
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


সৈয়দ মাহমুদ হাসান
উপসচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ সফিউল আলম
যুগ্মসচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ফাতেমা রহিম তীনা
অতিরিক্ত সচিব (পর্যটন)


Annual Procurement Plan FY/2023-24 (Revised)

Pakag e no	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk	Time Code for Process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-8	Procurement of Interactive flat pannel for conference room and procurement of Interior decoration of Store room Code:3258141	Nos	Attached list-9	OTM (e-gp)	Secretary of this Ministry	GOB	1155000	Planned dates	-	17 oct 23	31 oct 23	08 nov 23	30 nov 23	03 dec 23	15 dec 23	60	12
								Planned days	-	0	15	08	22	03	12	60	-
								Actual Dates	-								
GR-9	Procurement of ICT Equipments Code: 4112201	Nos	Attached list-11	OTM (e-gp)	Secretary of this Ministry	GOB	1974064	Planned dates	-	17 oct 23	31 oct 23	08 nov 23	30 nov 23	03 dec 23	15 dec 23	60	12
								Planned days	-	0	15	08	22	03	12	60	-
								Actual Dates	-								
GR-9 A	Procurement of ICT Equipments Code: 4112201	Nos	Attached list-11	RFQ	Secretary of this Ministry	GOB	75000	Planned dates	-	03 July 23	13 July 23	13 July 23	23 July 22	23 July 22	-	-	-
								Planned days	-	0	10	0	10	0	-	-	-
								Actual Dates	-								
GR-9 B	Procurement of ICT Equipments Code: 4112201	Nos	Attached list-11	RFQ	Secretary of this Ministry	GOB	300000	Planned dates	-	16 may 24	27 may 24	28 may 24	29 may 24	30 may 24	-	-	-
								Planned days	-	0	10	01	01	01	-	-	-
								Actual Dates	-								
GR-10	Procurement of Computer & Computer Accesories Code: 4112202	Nos	Attached list-11	OTM (e-gp)	Secretary of this Ministry	GOB	1200000	Planned dates	-	14 may 24	30 may 24	02 june 24	04 june 24	05 june 24	06 jun 24	21	02
								Planned days	-	0	15	03	02	01	01	21	-
								Actual Dates	-								
GR-11	Procurement of Office Equipments Code: 4112310	Nos	Attached list-12	OTM (e-gp)	Secretary of this Ministry	GOB	431100	Planned dates	-	17 oct 23	31 oct 23	08 nov 23	30 nov 23	03 dec 23	15 dec 23	60	12
								Planned days	-	0	15	08	22	03	12	60	-


মোঃ রেজাউল হক
 প্রশাসনিক কর্মকর্তা
 বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


সৈয়দ মাহমুদ হাসান
 উপসচিব
 বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


মোঃ সফিউল আলম
 যুগ্মসচিব
 বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


ফাতেমা রহিম ভীনা
 অতিরিক্ত সচিব (পর্বটন)

	and Procurement of Other & Equipments and Accessories Code: 4112316							Actual Dates									
GR-12	Procurement of Furniture Code: 4112314	Nos	Attached list-13	RFQ	Secretary of this Ministry	GOB	297150	Planned dates	-	08 oct 23	18 oct 23	18 oct 23	13 nov 23	13 nov 23	-	-	-
								Planned days	-	0	10	0	25	0	-	-	-
								Actual Dates	-								
GR-12 A	Procurement of Furniture Code: 4112314	Nos	Attached list-13	RFQ	Secretary of this Ministry	GOB	200000	Planned dates	-	15 apr 24	28 apr 24	29 apr 24	02 may 24	05 may 24	-	-	-
								Planned days	-	0	13	01	03	03	-	-	-
								Actual Dates	-								
GR-12 B	Procurement of Furniture Code: 4112314	Nos	Attached list-13	RFQ	Secretary of this Ministry	GOB	300000	Planned dates	-	15 may 24	27 may 24	28 may 24	29 may 24	30 may 24	-	-	-
								Planned days	-	0	10	01	01	01	-	-	-
								Actual Dates	-								
GR-13	Payment to the government organizations for Motor vehicles Maintenance Code:3258101	Nos	Attached list-14	-	Secretary of this Ministry	G OB	600000	-	-	The said expenses will be paid on the basis of requisition Government Transport pool for maintenance of vehicles. This is not classical procurement.							
GR-14	Procurement of Software & Database Maintenance Code: 3258143	Nos	01	-	Secretary of this Ministry	GOB	13,00,000	-	-	There have an agreement between Ministry of Civil Aviation & Tourism and Bussiness Automation Ltd on the issue of travel agency software management system. This budget will spend according to the condition of the agreement.							

১৯৪৬
মোঃ রেজাউল হক
প্রশাসনিক কর্মকর্তা
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

সৈয়দ মাহমুদ হাসান
উপসচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

মোঃ সফিউল আলম
যুগ্মসচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

ফাতেমা রহিম ভীনা
অতিরিক্ত সচিব (পর্যটন)

GR-15	Repaire & Maitenance of furniture, Computer, office equipments, other office equipments, telecomunion equipments and others goods & equipments etc.	Nos	-	Direct Cash Purchase	Secretary of this Ministry	G OB	10,00,000	-	-	These items will be procured by the approval of appropriate authority following direct cash purchase.	
Total Value of goods procurement=							1,40,45,036/-				

১১৬

মাঃ রেজাউল হক
প্রশাসনিক কর্মকর্তা
আমেরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

সৈয়দ মাহমুদ হাসান
উপসচিব (প্রশাসন-২)

মোঃ সফিউল আলম
যুগ্মসচিব (প্রশাসন)

ফাতেমা রহিম ভীনা
অতিরিক্ত সচিব (পর্যটন)