



Annual Procurement Plan FY/2021-22 (Revised)


Budget: Revenue

Ministry : Ministry of Civil Aviation and Tourism
Agency : MoCAT
Procuring Entity Name & Code : Secretariat, 1530101132343
Project Cost : 1,47,29,000/-

Paka ge no	Description of Procurement	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk	Time Code for Process	Advertise Prequal (If applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Procurement of Reward Items Code:3211101	Nos	Attached list-1	RFQ	Secretary of this Ministry	GOB	1,50,000	Planned dates	-	03 May 22	18 May 22	22 May 22	25 May 22	29 May 22	-	-	
								Planned days	-	0	15	5	3	4	-	27	
								Actual Dates	-								
GR-2	Procurement of Cleaning Items Code:3211102	According to List	Attached list-2	OTM (e-gp)	Secretary of this Ministry	GOB	1,72,000	Planned dates	-	29 Sep 21	17 Oct 21	22 Nov 21	25 Nov 21	28 Nov 21	30 Nov 21	-	30 Nov 21
								Planned days	-	0	14	34	3	4	3	58	3
								Actual Dates	-								
GR-3	Procurement of Books & Journals Code: 3211127	Nos	Attached list-3	OTM (e-gp)	Secretary of this Ministry	GOB	1,66,000	Planned dates	-	30 Jan 22	15 Feb 22	03 Mar 22	15 Mar 22	21 Mar 22	24 Mar 22	-	24 Mar 22
								Planned days	-	0	14	16	12	6	3	51	03
								Actual Dates	-								
GR-4	Procurement of Computer Items (All Toner) Code: 3255101	Nos	Attached list-4	OTM (e-gp)	Secretary of this Ministry	GOB	8,52,000	Planned dates	-	29 Sep 21	17 Oct 21	22 Nov 21	25 Nov 21	28 Nov 21	30 Nov 21	-	30 Nov 21
								Planned days	-	0	14	34	3	4	3	58	3
								Actual Dates	-								
GR-5	Procurement of Printing & Binding Code: 3255102	According to List	Attached list-5	RFQ	Secretary of this Ministry	GOB	2,30,000	Planned dates	-	01 Nov 21	11 Nov 21	11 Nov 21	14 Nov 21	14 Nov 21	-	-	
								Planned days	-	0	14	3	4	3	-	26	
								Actual Dates	-								


০০/০০/২০২২
আরিফুর রহমান
উপসচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


০০/০০/২০২২
ড. মল্লিক আনোয়ার হোসেন
মুগ্ধসচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


০০.০০.২২
এ.এইচ.এম. গোলাম কিবরিয়া
অতিরিক্ত সচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annual Procurement Plan FY/2021-22 (Revised)

Paka ge no	Description of Procurement	Unit	Quantity	Procureme nt Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk	Time Code for Process	Advertise Prequal (If applicable)	Adverti se Tender	Tender Openin g	Tender Evaluti on	Approval of Award	Notificat ionl of Award	Signing of Contract	Total time to Contract Signing	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-6	Procurement of Other Stationary Code:: 3255105	Nos	Attached list-6	OTM (e-gp)	Secretary of this Ministry	GOB	3,57,000	Planne d dates	-	29 Sep 21	17 oct 21	22 Nov 21	25 Nov 21	28 Nov 21	30 Nov 21	-	
								Planne d days	-	0	14	34	3	4	3	58	
								Actual Dates	-								
GR-7	Procurement of Serviceable goods Code: 3256103	Acco rdin g to list	Attached List-7	OTM (e-gp)	Secretary of this Ministry	GOB	4,83,000	Planne d dates	-	29 Sep 21	17 oct 21	22 Nov 21	25 Nov 21	28 Nov 21	30 Nov 21	-	
								Planne d days	-	0	14	34	3	4	3	58	
								Actual Dates	-								
GR-8	Procurement of Liveries Code: 3256106	Nos	-	OTM (e-gp)	Secretary of this Ministry	GOB	2,24,000	Planne d dates	-	30 Jan 22	15 Feb 22	03 Mar 22	15 Mar 22	21 Mar 22	24 Mar 22	-	24 Mar 22
								Planne d days	-	0	14	16	12	6	3	51	3
								Actual Dates	-								
GR-9	Procurement of Innovative Ideas Equipments/ Software Code: 3257105	Nos	3	RFQ	Secretary of this Ministry	GOB	2,21,000	Planne d dates	-	12 Dec 21	22 Dec 21	27 Dec 21	29 Dec 21	29 Dec 21	29 Dec 21	-	29 Dec 21
								Planne d days	-	0	10	5	2	0	0	17	17
								Actual Dates	-								
GR-10	Procurement of Gift Items Code: 3821113	Nos	Attached list-8	RFQ	Secretary of this Ministry	GOB	1,00,000	Planne d dates		03 Apr 22	18 Apr 22	21 Apr 22	25 Apr 22	28 Apr 22	-	-	
								Planne d days		0	14	5	3	4	-	26	
								Actual Dates									
GR-11	Procurement of Computer & Computer Accessories Code: 4112202,	Nos	Attached list-9	RFQ	Secretary of this Ministry	GOB	3,00,000	Planne d dates		03 Apr 22	18 Apr 22	21 Apr 22	25 Apr 22	28 Apr 22	05 May 22	-	
								Planne d days		0	14	5	3	4	2	29	
								Actual Dates									

০০/০৭/২০২২
সারিফুজ্জামান
উপসচিব
সামগ্রিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৭/০৪/২০২২
ড. মল্লিক আজহারুল হক
মুগ্ধসচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

০০.১০.২২
এ.এইচ.এম. গোলাম কিবরিয়া
অতিরিক্ত সচিব
বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Annual Procurement Plan FY/2021-22(Revised)

Pakag e no	Description of Procurement	Unit	Quantity	Procureme nt Method & Type	Contract Approving Authority	Source of Funds	Est. Cost in Tk	Time Code for Process	Advertise Prequal (If applicable)	Adverti se Tender	Tender Openin g	Tender Evaluti on	Approval of Award	Notificat ion of Award	Signing of Contract	Total time to Contract Signing	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-12	Procurement of ICT Equipments Code: 4112201	Nos	1	OTM (e-gp)	Secretary of this Ministry	GOB	50,29,000	Planne d dates	-	30 Jan 22	15 Feb 22	03 Mar 22	15 Mar 22	21 Mar 22	24 Mar 22	-	24 Mar 22
								Planne d days	-	0	14	16	12	6	3	51	03
								Actual Dates	-								
GR-13	Procurement of Computer & Computer Accesories Code: 4112202	Nos	Attached list-9	OTM (e-gp)	Secretary of this Ministry	GOB	8,76,000	Planne d dates	-	29 Sep 21	17 oct 21	22 Nov 21	25 Nov 21	28 Nov 21	30 Nov 21	-	
								Planne d days	-	0	14	34	3	4	3	58	
								Actual Dates	-								
GR-14	Procurement of Office Equipments Code: 4112310	Nos	Attached list-10	OTM (e-gp)	Secretary of this Ministry	GOB	7,06,000	Planne d dates	-	30 Jan 22	15 Feb 22	03 Mar 22	15 Mar 22	21 Mar 22	24 Mar 22	-	24 Mar 22
								Planne d days	-	0	14	16	12	6	3	51	03
								Actual Dates	-								
GR-15	Procurement of Furniture Code: 4112314	Nos	Attached list-11	OTM (e-gp)	Secretary of this Ministry	GOB	5,98,000	Planne d dates	-	30 Jan 22	15 Feb 22	03 Mar 22	15 Mar 22	21 Mar 22	24 Mar 22	-	24 Mar 22
								Planne d days	-	0	14	16	12	6	3	51	03
								Actual Dates	-								
GR-16	Procurement of Sofa set for office loby as a part of office Decoration Code: 3258141	Nos	1	RFQ	Secretary of this Ministry	GOB	3,00,000	Planne d dates	-	03 Apr 22	18 Apr 22	21 Apr 22	25 Apr 22	28 Apr 22	05 May 22	-	
								Planne d days	-	0	14	5	3	4	2	29	
								Actual Dates	-								
GR-17	Procurement of Smart TV for office loby as a part of office Decoration Code: 3258141	Nos	1	OTM (e-gp)	Secretary of this Ministry	GOB	5,25,000	Planne d dates	-	30 Jan 22	15 Feb 22	03 Mar 22	15 Mar 22	21 Mar 22	24 Mar 22	-	24 Mar 22
								Planne d days	-	0	14	16	12	6	3	51	03
								Actual Dates	-								
Pakag	Description of	Unit	Quantity	Procureme	Contract	Source	Est. Cost	Time	Advertise	Adverti	Tender	Tender	Approval of	Notificat	Signing	Total time	Time for

৬০/৩/২০২২
আব্দুল আজাম
উপসচিব

বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩০/৩/২০২২
ড. মল্লিক আনোয়ার হোসেন
যুগ্মসচিব

বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

৩০/৩/২২
এ.এইচ.এম. গোলাম কিবরিয়া
অতিরিক্ত সচিব

বেসামরিক বিমান পরিবহন ও পর্যটন মন্ত্রণালয়
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

e no	Procurement			nt Method & Type	Approving Authority	of Funds	in Tk	Code for Process	Prequal (If applicable)	se Tender	Openin g	Evaluti on	Award	ionl of Award	of Contract	to Contract Signing	Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-18	Procurement of Computer Items (All Toner) Code: 3255101	Nos	Attached list-4	RFQ	Secretary of this Ministry	GOB	2,00,000	Planned dates	-	03 May 22	18 May 22	22 May 22	25 May 22	29 May 22	-	-	
								Planned days	-	0	15	5	3	4	-	27	
								Actual Dates	-								
GR-19	Procurement of Software & Database Maintenance Code: 3258143	-	1	-	Secretary of this Ministry	GOB	13,00,000	-	-	There have an agreement between Ministry of Civil Aviation & Tourism and Bussiness Automation Ltd on the issue of travel agency software management system. This budget will spend according to the condition of the agreement.							
GR-19 A.	Repaire & Maintenance of furniture, Computer, office equipments, other office equipments, telecommunication equipments and Procurement of Printing & Bindings and others goods & equipments etc.	Nos	-	Direct Cash Purchase	Joint Secretary of this Ministry	G OB	10,00,000	-	-	These items will be procured by the approval of appropriate authority following direct cash purchase.							
GR-19 B.	Payment to the government organizations for Motor vehicles Maintenance, Publication of Annual Report and Publication of passenger service guidebook	Nos	-	Direct Cash Purchase	Secretary of this Ministry	G OB	9,40,000	-	-	The said expenses will be paid on the basis of requisition of Biman Bangladesh Airlines Printing Press and Government Transport pool. This is not classical procurement							

আরিফুজজামান
উপসচিব (প্রশাসন-২)

ড. মল্লিক আনোয়ার হোসেন
যুগ্মসচিব (প্রশাসন)

এ.এইচ.এম গোলাম কিবরিয়া
অতিরিক্ত সচিব (প্রশাসন ও পর্যটন)